

**Engineering Pipeline List**  
**Ministry of Transportation -- Oct 2023**

Region	Highway No.	Description	Program Type	Estimated Construction Start Year	Type Of Work	Project Length (km)	Engineering Status	Construction Delivery Method	DB Staging (if applicable)	Procurement Method for Engineering Assignment	Current Status of Engineering Procurement	Advertising Timing / Dates
Central	401	Hwy 400 to Kipling Ave. westbound collector lanes, Weston Rd underpass, Toronto	Rehab	2026	Resurfacing, Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Fall 2023
Central	401	Kipling Ave. to Hwy 400 eastbound collector lanes, Toronto	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Winter 2024
Central	401, 427	Renforth Dr. to Hwy 427, Toronto	Rehab	2026	Culvert rehabilitation, Bridge rehabilitation, Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Winter 2024
Central	427	QEW to Hwy 401, northbound and southbound express lanes, Toronto	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Winter 2024
Eastern	15	Perth Rd., County of Lanark	Rehab	2026	Intersection improvements	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Fall 2023
Eastern	33	Shoreline protection, Glenora, Kingston	Rehab	2026	Erosion control	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Fall 2023
Eastern	401	Rockport Rd., Leeds and Grenville County	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment underway	To be determined	Delivery Changed to DBB	RFP	Upcoming	Spring 2024
Eastern	62	Hwy 62 and Prince Edward County Rd. 1, Prince Edward County	Rehab	2025	Intersection improvements	0	Planning /environmental assessment upcoming	To be determined	Delivery Screening In Progress	RFP	Upcoming	Summer 2024
Eastern	15	Franktown to Carleton Place	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Fall 2023
Eastern	401	Power Dam Interchange 786, United Counties of Stormont, Dundas and Glengarry	Rehab	2025	Bridge replacement	0	Planning /environmental assessment underway	To be determined	Delivery Screening In Progress	RFP	Upcoming	Beyond Summer 2024
Eastern	7	Hwy 35 to Slanted Rd. and CPR overhead, Kawartha Lakes	Rehab	2025	Bridge replacement, Resurfacing, Intersection improvements	5.6	Design upcoming	Design-Build	DB Procurement Ready (Design Only)	RFP	Upcoming	Beyond Summer 2024
Eastern	33	Collins Bay, Parrott Bay and Millhaven Creek Bridges, Kingston	Rehab	2026	Bridge rehabilitation	3	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Fall 2023
Eastern	35	Hwy 7 to County. Rd. 7 Powles Corners, Kawartha Lakes	Rehab	2026	Resurfacing, Culvert replacement	16.9	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Upcoming	Beyond Summer 2024
Eastern	138	Monkland, United Counties of Stormont, Dundas and Glengarry	Rehab	2026	Culvert replacement	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Scoping Underway	Summer 2024
Northeastern	69	Patrol yard on Hwy 529 interchange, Pointe Au Baril	Expansion	2031	New facility	0	Design upcoming	To be determined	not applicable	RFP	Upcoming	Beyond Summer 2024
Northeastern	11, 531	Mountain Rd. and Derland Rd. overpasses, Burford Creek and Pepin Creek, Callander	Rehab	2025	Bridge rehabilitation, Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Upcoming	Summer 2024
Northeastern	637, To be assigned	Wanapitei River Bridge and Mahzenazing River Bridge, Wanup	Rehab	2025	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Upcoming	Summer 2024
Northeastern	69	4.6 km north of Shebeshekong Rd., northerly 26.5 km, Pointe au Baril	Rehab	2025	Resurfacing, Culvert rehabilitation	26.5	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Scoping Underway	TBD
Northeastern	11	Jacobs Hill Rd. northerly 20.1 km, Nellie Lake	Rehab	2025	Culvert replacement, Resurfacing	20.1	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	RFP	Scoping Underway	Summer 2024
Northeastern	101	Groundhog River and Cripple Creek, east of Foleyet	Rehab	2026	Bridge replacement, Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northeastern	11	1 km north of Hwy 520 northerly 8.7 km, Burk's Falls	Rehab	2025	Resurfacing	8.7	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Summer 2024
Northeastern	64	Hwy 528 northerly 21.7 km, Noelville	Rehab	2025	Resurfacing	21.7	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	RFP	Scoping Underway	Spring 2024
Northeastern	631	Nagagamis Lake Bridge northerly 31.2 km, Hornepayne	Rehab	2025	Resurfacing	31.2	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Spring 2024
Northeastern	35	North junction of Haliburton Rd. 121 Northerly, Minden	Rehab	2025	Resurfacing	11.5	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Scoping Underway	Beyond Summer 2024

Region	Highway No.	Description	Program Type	Estimated Construction Start Year	Type Of Work	Project Length (km)	Engineering Status	Construction Delivery Method	DB Staging (if applicable)	Procurement Method for Engineering Assignment	Current Status of Engineering Procurement	Advertising Timing / Dates
Northeastern	35	South of south junction Haliburton Rd. 121 southerly, Moore Falls	Rehab	2026	Resurfacing	18.6	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Scoping Underway	Summer 2024
Northeastern	400	Musquash River Bridge to north of Muskoka Rd. 12 interchange, north of Crooked Bay	Rehab	2025	Resurfacing	6.6	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northeastern	400	Muskoka Rd. 34/48 interchange and Muskoka Rd. 33 interchange, south and north of Crooked Bay	Rehab	2025	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Spring 2024
Northeastern	11	Goreville Rd. Underpass, South River	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Upcoming	TBD
Northeastern	124, 520	North Creek Bridge and Shadow River Culvert, Magnetawan	Rehab	2026	Culvert rehabilitation, Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Upcoming	TBD
Northeastern	11, To be assigned	1 km north of Stirling Creek Rd. to Muskoka Rd. overpass and Sundridge	Rehab	2026	Resurfacing	9	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Upcoming	TBD
Northeastern	124	West junction of Hwy 520 to McKellar	Rehab	2026	Resurfacing	17.8	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	RFP	Upcoming	TBD
Northeastern	17, To be assigned	East junction of Regional Rd. 55 to Hwy 69, Sudbury	Rehab	2026	Resurfacing	12.5	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Beyond Summer 2024
Northeastern	11	Hwy 663 to 7.7 km east of Hwy 631, Calstock	Rehab	2026	Resurfacing	21.1	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northeastern	519	Maggie River Bridge, Dubreuilville	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northeastern	17	Hwy 563 to Mamainse Harbour Rd. and Pancake River Bridge, Batchawana Bay	Rehab	2026	Bridge rehabilitation, Resurfacing	22.6	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northeastern	17	Garden River Bridge, Root River Bridge, Echo Bay Bridge, Garden River	Rehab	2024	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Spring 2024
Northeastern	69	North Hwy 7182 (Shebeshegong Rd.), northerly, Pointe au Baril	Expansion	2027	Two to four-lane widening	11	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Beyond Summer 2024
Northeastern	11, 17, 101	5 new rest centres	Expansion	2026	New facility	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Fall 2023
Northeastern	various	Operational Services Retainer Assignment	Rehab	TBD	Various	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Fall 2023
Northeastern	various	LRB Retainer Assignment	Rehab	TBD	Various	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Fall 2023
Northwestern	622	Seine River Bridge, 21 km north of Hwy 11B, north of Atikokan	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northwestern	17	Little Pic River Bridge westerly, east of Nipigon	Rehab	2026	Resurfacing, Truck climbing lane, Paved shoulders	25.9	Planning /environmental assessment upcoming	To be determined	not applicable	RFP	Upcoming	Beyond Summer 2024
Northwestern	11	Postagoni River Bridge, 26 km west of Hwy 580, Greenstone	Rehab	2025	Bridge replacement	0	Planning /environmental assessment upcoming	To be determined	not applicable	RFP	Scoping Underway	Fall 2023
Northwestern	17	Revell River No. 3 Bridge, 1 km east of Hwy 622, west of Ignace	Rehab	2024	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Fall 2023
Northwestern	17	Gravel River Bridge, 24 km west of Rossport, east of Nipigon	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment underway	Design-Bid-Build	not applicable	RFP	Upcoming	Beyond Summer 2024
Northwestern	61	Kaministiquia River Bridge, 7 km south of Hwy 11/17, Thunder Bay	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFP	Scoping Underway	Winter 2024
Northwestern	11	Nipigon River Bridge at Nipigon	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northwestern	17	CPR and Hwy 641 overhead, west of Kenora	Rehab	2026	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024

Region	Highway No.	Description	Program Type	Estimated Construction Start Year	Type Of Work	Project Length (km)	Engineering Status	Construction Delivery Method	DB Staging (if applicable)	Procurement Method for Engineering Assignment	Current Status of Engineering Procurement	Advertising Timing / Dates
Northwestern	17	Little Pic River Bridge westerly, west of Marathon	Rehab	2025	Realignment, Truck climbing lane, Paved shoulders	4.5	Planning /environmental assessment underway	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
Northwestern	17	McKellar and Ripple Creek Culverts, 36 and 38 km west of Marathon	Rehab	2024	Culvert rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Beyond Summer 2024
Northwestern	105	Hwy 618 southerly, Red Lake	Rehab	2025	Reconstruction	17	Planning /environmental assessment upcoming	Design-Build	not applicable	RFP	Scoping Underway	Winter 2024
Northwestern	808	Crow River Bridge, 37 km north of Hwy 599, Central Patricia	Rehab	2026	Bridge replacement	0	Planning /environmental assessment upcoming	To be determined	not applicable	RFP	Upcoming	Beyond Summer 2024
West	6	Maltby Rd. to Speed River, Guelph	Expansion	2029	Reconstruction, New interchange	11.4	Planning /environmental assessment underway	To be determined	Design-Build Assignment (Design and Construction)	RFP	Upcoming	Beyond Summer 2024
West	21	Eighteen Mile Creek, Amberly	Rehab	2025	Bridge rehabilitation	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Scoping Underway	Winter 2024
West	401	Tremblay Creek Culvert, Lakeshore	Rehab	2025	Culvert replacement	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Upcoming	Winter 2024
West	6	North of Freelon to Maltby Rd., Guelph (Morrison Bypass)	Expansion	2030	New four-lane highway, Six to ten-lane widening	12	Planning /environmental assessment underway	To be determined	Design-Build Assignment (Design and Construction)	RFP	Upcoming	Beyond Summer 2024
West	6	Maltby Rd. to Hwy 7 north junction, various locations	Rehab	2025	Resurfacing	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	RFP	Scoping Underway	Winter 2024
West	3	North Creek at Lehmans Pond, Norfolk County	Rehab	2025	Culvert replacement	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Scoping Underway	Winter 2024
West	401	Gracey Side Rd. underpass, Lakeshore	Rehab	2025	Bridge rehabilitation	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Upcoming	Spring 2024
West	402	Kerwood Rd. to 3.2 km east of Nauvoo Rd., Lambton and Middlesex County	Rehab	2025	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Winter 2024
West	402	Bear Creek bridges, Lambton	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Spring 2024
West	85	King St. to Regional Rd. 15, Regional Municipality of Waterloo	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	RFP	Upcoming	Summer 2024
West	7	Waterloo Reg. Rd. 51 (Foundry St.) overpasses, Regional Municipality of Waterloo	Rehab	2026	Bridge rehabilitation	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Upcoming	Summer 2024
West	7	Township Rd. 16 (Sandhills Rd.) underpass, Regional Municipality of Waterloo	Rehab	2026	Bridge rehabilitation	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Upcoming	Summer 2024
West	7	Waterloo Reg. Rd. 12 (Queen St.) underpass, Regional Municipality of Waterloo	Rehab	2026	Bridge rehabilitation	0	Design upcoming	To be determined	Delivery Screening In Progress	RFP	Upcoming	Summer 2024
West	7, 85	Kitchener to Guelph, Phase 3	Expansion	2030	New four-lane highway, New bridge	18.4	Planning /environmental assessment underway	To be determined	Design-Build Assignment (Design and Construction)	RFP	Upcoming	Beyond Summer 2024
Central	410	Bovaird Dr. to Hwy 10, Brampton	Rehab	2026	Culvert rehabilitation, Bridge rehabilitation, Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Fall 2023
Northwestern	71	10 km south of Hwy 17 southerly, Sioux Narrows - Nestor Falls	Rehab	2025	Reconstruction, Paved shoulders	37	Planning /environmental assessment upcoming	To be determined	not applicable	RFQ	Scoping Underway	Winter 2024
Northwestern	17	13 km west of Hwy 11 at Shabaqua Corners westerly, west of Conmee	Rehab	2026	Resurfacing, Paved shoulders	26.5	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Winter 2024
Northwestern	17	East of Hwy 631 westerly, White River	Rehab	2025	Resurfacing, Paved Shoulders	52.9	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Winter 2024

Region	Highway No.	Description	Program Type	Estimated Construction Start Year	Type Of Work	Project Length (km)	Engineering Status	Construction Delivery Method	DB Staging (if applicable)	Procurement Method for Engineering Assignment	Current Status of Engineering Procurement	Advertising Timing / Dates
Northwestern	17, 17A, 71	West limit of Kenora westerly to Hwy 17A west connection, and 11.0 km east of Hwy 71 westerly to east limit of Kenora including Hwy 71 junction	Rehab	2025	Resurfacing	26.5	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Beyond Summer 2024
Northwestern	72	Frog Rapids Bridge, 3 km north of Hwy 664, Sioux Lookout	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	11	6.0 km east of Hwy 102 easterly, Thunder Bay, Shuniah	Rehab	2026	Paved shoulders, Resurfacing	35.5	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Beyond Summer 2024
Northwestern	585	Bass Creek Baily Bridge, 13 km north of Hwy 11/17, north of Nipigon	Rehab	2026	Bridge replacement	0	Planning /environmental assessment upcoming	To be determined	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	585	Fraser River Bridge, 16 km north of Hwy 11/17, north of Nipigon	Rehab	2026	Bridge replacement	0	Planning /environmental assessment upcoming	To be determined	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	808	Pineimuta River Modular Bridge, 141 km north of Hwy 599, Central Patricia	Rehab	2026	Bridge replacement	0	Planning /environmental assessment upcoming	To be determined	not applicable	RFQ	Upcoming	Summer 2024
Northwestern	11	Oskondaga River Bridge, east of Hwy 11/17 west junction at Shabaqua Corners, west of Conmee	Rehab	2026	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Spring 2024
Northwestern	582	Bruner Creek Culvert, 5 km south of Hwy 11 east Junction, north of Dorion	Rehab	2026	Culvert replacement	0	Planning /environmental assessment upcoming	To be determined	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	11	23 km east of Hwy 580 at Beardmore westerly, Greenstone	Rehab	2026	Paved shoulders, Resurfacing	52.1	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Summer 2024
Northwestern	17	2 km west of Hwy 614 westerly, east of Marathon	Rehab	2026	Resurfacing, Paved shoulders	20.8	Design upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	17	Melgund Creek, Osaquan River, Shoshowae Creek East and Sisson Creek Culverts, west of Hwy 603, 11 km west of Hwy 599, 8 km west of Hwy 665 and 66 km east of Hwy 599, east and west of Ignace	Rehab	2025	Culvert rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Beyond Summer 2024
Northwestern	11, Not applicable	John Street Culvert and McIntyre Creek Drainage Culverts, north of 11/17 and 1 km west of Hwy 102, Thunder Bay	Rehab	2025	Culvert rehabilitation, Culvert replacement	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Beyond Summer 2024
Northwestern	Not applicable	Marguerite St. Bridge, west of Hwy 17, Dryden	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	502	Rattlesnake Creek Culvert, 56 km south of Hwy 594, south of Dryden	Rehab	2025	Culvert replacement	0	Planning /environmental assessment upcoming	Design-Build	Delivery Changed to DBB	RFQ	Scoping Underway	Winter 2024
Northwestern	11	Wild Goose Creek and Blind Creek Culverts - eastbound lane, 6 and 7 km east of Hwy 527, Shuniah	Rehab	2025	Culvert rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	11	Partridge Lake Culvert, 32 km west of Hwy 584, Greenstone	Rehab	2025	Culvert rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Winter 2024
Northwestern	599	Medcalf Lake Narrows Bridge, 85 km north of Hwy 516, south of Pickle Lake	Rehab	2025	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Winter 2024
Northwestern	11	Angle Creek Culvert, 7 km east of Hwy 580, Greenstone	Rehab	2025	Culvert rehabilitation	0	Planning /environmental assessment underway	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Winter 2024

Region	Highway No.	Description	Program Type	Estimated Construction Start Year	Type Of Work	Project Length (km)	Engineering Status	Construction Delivery Method	DB Staging (if applicable)	Procurement Method for Engineering Assignment	Current Status of Engineering Procurement	Advertising Timing / Dates
Northwestern	588	2 km south of Hwy 11/17 westerly, including Silver Creek Culvert, Oliver Paipoonge, O'Connor, Gillies	Rehab	2025	Reconstruction, Culvert rehabilitation	13.4	Design upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Winter 2024
Northwestern	11	Millers Creek Culverts, 9 km west of Hwy 621, Rainy River	Rehab	2025	Culvert replacement	0	Design upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	11	McVicars and Corbett Creek Culverts, 6 km west of Hodder Ave. and 5 km west of Hwy 130, Thunder Bay, Oliver Paipoonge	Rehab	2025	Culvert rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	130	Pennock Creek Culvert, 3 km south of Hwy 11/17, Oliver Paipoonge	Rehab	2025	Culvert rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	11	12 km west Hwy 802 westerly, east of Atikokan	Rehab	2026	Resurfacing, Paved shoulders	29.8	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Beyond Summer 2024
Northwestern	502	29 km north of Hwy 11 northerly, northeast of Fort Frances	Rehab	2026	Reconstruction	18.3	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Beyond Summer 2024
Northwestern	599	Hwy 642 at Silver Dollar northerly, north of Ignace	Rehab	2025	Reconstruction	41	Planning /environmental assessment upcoming	Design-Build	not applicable	RFQ	Scoping Underway	Winter 2024
Northwestern	Not applicable	Fort Severn Modular Bridge, Fort Severn Remote Northern Airport	Rehab	2025	Bridge replacement	0	Design upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Summer 2024
Northwestern	17	Ruby and Fire Hill Creek Culverts, 10 and 29 km east of Hwy 11, east of Nipigon	Rehab	2025	Culvert rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
Northwestern	11	Shamrock Lake and Omer Lake Culverts, 31 and 46 km north of Hwy 17, Greenstone	Rehab	2024	Culvert rehabilitation	0	Design upcoming	Design-Build	not applicable	RFQ	Upcoming	Winter 2024
Northwestern	11	Oliver Rd., Kakabeka to Hwy 11, Shabaqua, Oliver Paipoonge, Conmee, west of Conmee	Rehab	2025	Resurfacing, Paved shoulders	38.2	Planning /environmental assessment underway	Design-Bid-Build	not applicable	RFQ	Scoping Underway	Spring 2024
West	85	Lancaster St. to Waterloo Regional Rd. 8 (King St. N), Waterloo	Rehab	2024	Resurfacing, Culvert rehabilitation	2.4	Design upcoming	To be determined	DB Procurement Ready (Design Only)	RFQ	Upcoming	Fall 2023
West	402	Morris Drain Culvert, Lambton County	Rehab	2026	Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	RFQ	Upcoming	Spring 2024
Central	401	Courtice Rd. to Hwy 35/115, Clarington	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Central	To be assigned	Bradford Bypass, Bradford	Expansion	TBD	New highway	16.3	Design upcoming	To be determined	Delivery Screening In Progress	TBD	Upcoming	TBD
Central	QEW	Toronto bound, Van Wagner's Beach Rd. to Renfrew, Hamilton	Rehab	2026	Noise barriers	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Central	QEW	Victoria Ave. to Casablanca Blvd., Niagara	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Scoping Underway	TBD
Central	400	Bayfield St. underpass, Barrie	Rehab	2025	Bridge replacement	0	Design upcoming	Construction Manager General Contractor	not applicable	TBD	Scoping Underway	TBD
Central	10	Hwy 410 to Peel Regional Rd. 24, Caledon	Rehab	2025	Resurfacing	14.5	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Scoping Underway	TBD
Central	420	Dorchester Rd., underpass, Niagara	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Upcoming	Beyond Summer 2024
Central	58, 58A, To be assigned	Various locations, Niagara	Rehab	2026	Resurfacing, Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Upcoming	TBD
Central	QEW	Centennial Pkwy to Burlington Skwy south end, Redhill Creek, Hamilton	Rehab	2026	Bridge rehabilitation, Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Central	7	Reesor Rd. to Pickering-Durham Rd. 1, Markham, Pickering	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Scoping Underway	TBD
Central	11	County Rd. 93 to Memorial Ave., Oro-Medonte, Orillia	Rehab	2026	Culvert rehabilitation, Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Scoping Underway	TBD

Region	Highway No.	Description	Program Type	Estimated Construction Start Year	Type Of Work	Project Length (km)	Engineering Status	Construction Delivery Method	DB Staging (if applicable)	Procurement Method for Engineering Assignment	Current Status of Engineering Procurement	Advertising Timing / Dates
Central	12	Gamebridge-Durham Rd. 50 to Orillia east limits and Memorial Ave., Durham Region, Simcoe County, Orillia	Rehab	2026	Culvert rehabilitation, Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Scoping Underway	TBD
Central	400	Simcoe Rd. 12 to Severn River Bridge northbound, Simcoe County	Rehab	2026	Resurfacing	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Eastern	401	Stewart Blvd. underpass, North Augusta Rd., underpass, Brockville	Rehab	2025	Bridge rehabilitation	0.1	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	Spring 2024
Eastern	401	Hwy 137 Interchange, United Counties of Leeds and Grenville	Rehab	2026	Safety improvements	0	Design upcoming	To be determined	Delivery Screening In Progress	TBD	Upcoming	Beyond Summer 2024
Northeastern	69	Richard Lake Creek, Sudbury	Rehab	2025	Culvert replacement	0	Design upcoming	To be determined	Delivery Screening In Progress	TBD	Upcoming	TBD
Northeastern	69	Hwy 69 connection to Sudbury southeast bypass, Sudbury	Expansion	2034	Two to four-lane widening	6.2	Design upcoming	TBD	not applicable	TBD	Upcoming	Beyond Summer 2024
Northeastern	69	South junction of Hwy 529 northerly, Pointe au Baril	Expansion	2027	Two to four-lane widening, New bridge, New culvert	15	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	Beyond Summer 2024
Northeastern	518	Bear Lake Culvert, west of Sprucedale	Rehab	2025	Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	Spring 2024
Northeastern	612	Portage Creek Bridge, north of MacTier	Rehab	2025	Bridge replacement	0	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Upcoming	Spring 2024
Northeastern	400	Mill Lake Bridge northerly 16.3 km, Parry Sound	Rehab	2025	Resurfacing	16.3	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Upcoming	Spring 2024
Northeastern	6	High Falls Culvert, south of Little Current	Rehab	2025	Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	Spring 2024
Northeastern	118	Unnamed culvert, west of Carnarvon	Rehab	2025	Culvert replacement	0	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Scoping Underway	TBD
Northeastern	518, 592	Star Lake Rd. to the junction of Hwy 11/518 and Deer Lake Rd. to the north junction of Hwy 11, Emsdale	Rehab	2026	Resurfacing	4.3	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Upcoming	TBD
Northeastern	69	Pickeral River Bridge, Bigwood	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Upcoming	Summer 2024
Northeastern	11	Trout Creek Bridges	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Upcoming	Summer 2024
Northeastern	11	19.6 km to 24.7 km north of North Bay	Rehab	2026	Resurfacing	5.1	Design upcoming	Design-Bid-Build	Delivery Screening In Progress	TBD	Upcoming	TBD
Northeastern	17	7.9 km east of Hwy 630 to Hwy 531, Bonfield	Rehab	2026	Resurfacing	25.6	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	6	South Baymouth northerly 23.8 km	Rehab	2026	Resurfacing	23.8	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Upcoming	Beyond Summer 2024
Northeastern	94	Callander to Hwy 17	Rehab	2026	Resurfacing	9.3	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	101	Salve (Painkiller) Creek Bridge, Matheson	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	101	ONR crossing easterly, Timmins	Rehab	2025	Resurfacing	22.9	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	11	Unnamed culvert, 3.4 km north of Hwy 560, Englehart	Rehab	2026	Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	569	Moose Creek Culvert, Couttsville	Rehab	2026	Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	66	Crooked Creek Culvert, Kenogami	Rehab	2026	Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	11	Net Lake Bridge, Temagami	Rehab	2026	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	101	Scorch River Culvert, Foleyet	Rehab	2026	Culvert rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	655	14 km south of Hwy 11 to Hwy 11, Driftwood	Rehab	2026	Resurfacing	14	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	11	6.5 km to 18.3 km north of Hwy 570, Sesequinika	Rehab	2026	Resurfacing	13.3	Design upcoming	Design-Build (Initial screening)	not applicable	TBD	Upcoming	TBD
Northeastern	11	Driftwood to 2.9 km north of Hwy 634, Smooth Rock Falls	Rehab	2026	Resurfacing	25.9	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Upcoming	TBD

Region	Highway No.	Description	Program Type	Estimated Construction Start Year	Type Of Work	Project Length (km)	Engineering Status	Construction Delivery Method	DB Staging (if applicable)	Procurement Method for Engineering Assignment	Current Status of Engineering Procurement	Advertising Timing / Dates
Northeastern	17	Hwy 108 to Blind River including the Spragge Creek Culvert and Marcellus Creek Culvert	Rehab	2026	Culvert replacement, Resurfacing	28	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Upcoming	TBD
Northeastern	129	Wenebegon River Tributary Culvert, Aubrey Falls	Rehab	2026	Culvert replacement	0	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Upcoming	TBD
Northeastern	548, 638	Hwy 548 to Base Line Rd., Hilton Beach and Lakeview Rd. to Echo	Rehab	2026	Resurfacing	12.5	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	69	North junction of Hwy 529 to Hwy 522, Still River	Rehab	2026	Resurfacing	18	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	60	Renfrew-Nipissing boundary to Hwy 523, Madawaska	Rehab	2026	Resurfacing	13.5	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	11	South Muskoka River Bridge, Bracebridge	Rehab	2025	Bridge rehabilitation	0	Design upcoming	Design-Bid-Build	not applicable	TBD	Scoping Underway	Summer 2024
Northeastern	11	Hwy 118 to Muskoka Rd. 117, including the North Muskoka River Bridges, Bracebridge	Rehab	2026	Bridge replacement, Bridge rehabilitation, Resurfacing	10.6	Design upcoming	Design-Bid-Build	not applicable	TBD	Scoping Underway	Summer 2024
Northeastern	141	Skeleton River Culvert, Bent River	Rehab	2026	Culvert rehabilitation	0	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Scoping Underway	Spring 2024
Northeastern	35, 60	Muskoka Rd. 117 to Hwy 60, Boyne Creek Culvert #3 and Coopers Creek Culvert, Dwight	Rehab	2026	Culvert replacement, Resurfacing	17.7	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD
Northeastern	6	CPR Swing Bridge (North Channel), north of Little Current	Rehab	2026	Bridge replacement, New bridge	0	Planning /environmental assessment complete	To be determined	Delivery Screening In Progress	TBD	Upcoming	TBD
Northeastern	63	16.7 km south of Hwy 533 northerly, Balsam Creek	Rehab	2025	Resurfacing	17.8	Design upcoming	Design-Build (Initial screening)	Delivery Screening In Progress	TBD	Upcoming	TBD
Northwestern	619	Pinewood River Bridge, 2 km north of Hwy 11, Dawson	Rehab	2024	Bridge rehabilitation	0	Planning /environmental assessment upcoming	Design-Bid-Build	not applicable	TBD	Scoping Underway	Summer 2024
West	40	Indian Rd. to Wellington St., Lambton	Expansion	2029	Two to four-lane widening	7.1	Planning /environmental assessment underway	To be determined	not applicable	TBD	Not Applicable	Beyond Summer 2024
West	401	0.7 km east of Bloomfield Rd. to 0.1 km east of Victoria Rd., Chatham-Kent	Rehab	2025	Resurfacing	26.8	Design upcoming	Design-Bid-Build	not applicable	TBD	Upcoming	TBD